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Construction Activities 
 
Decker Island 
 

•  Contractor continues to shave off the top few feet on Decker Island and transport 
the material to Bradford. 

•  MBK has completed revisions of the Decker Island contours and will forward to 
DWR and DFG for review.   

 
Bradford Island 
 

•  Contractor has off-loaded 11 barges to date.  Approximately 36,000 tons (20,000 
cy) of material has been placed on Bradford Island. 

•  Contractor has completed placing material at the levee toe from approximately 
Sta. 138+00 to 158+00. 

 
Jersey Island 
 

•  No construction activities planned until mid November. 
 
Van Sickle Island 
 

•  No construction activities planned until spring 2004. 
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Decker Island Habitat Enhancement Project - 10/24/2003

Conveyor loading fill material onto barge.

Excavator loading fill material into hopper.
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Decker Island Habitat Enhancement Project - 10/24/2003

Excavator loading fill material onto hopper; silt fence to be installed at base of conveyor.

Conveyor loading material onto barge.
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Decker Island Habitat Enhancement Project - 10/24/2003

Fully loaded barge passing Three Mile Slough Bridge.

Water hyacinth collecting behind log boom at breach site.



Decker Island Habitat Enhancement Project – 10/27/2003

Photographer  - Don Trieu

Looking north from the southeast corner of the DFG property.


